

28 April 1964  
SPM-64-004  
Copy No. 1 of 3

25X1A Memo to:

25X1A From:

Subject: Cost Estimate for Additional Task to T0-9, identified  
by Customer as T0-6

Reference: (a) Telephone Conversation between  25X1A  
25X1A and  on 9 April 1964 con-  
cerning T0-9

Enclosure: (A) Firm CPFF Cost Estimate as of 14 April 1964  
for Additional Task to T0-9

Enclosure (A) cost estimate is submitted to cover additional  
effort on Task Order No. 9 (T0-9) to Contract AF33(657)-12673  
as discussed in Reference (a) telephone conversation. This T0  
was identified by you as T0-6.

This additional effort consists of extending the schedule by  
three weeks to permit additional tests to be accomplished.  
The additional tests will be the same as those currently being  
conducted under T0-9.

The funding status for T0-9 with the inclusion of the enclosed  
estimate is:

Current Funding  
This Addition

TOTAL

25X1A

25X1A

25X1A